
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.49 - 102.60

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

3/20/2020

E. Knudson

4/1/2020

Todd Dellinger 3/20/20

WORK ACCESS YAKIMA RIVER 154S BRIDGE
BID ITEM #7
UNIT: L.S.

TWO OF THE BRIDGES FOUR SPANS HAVE SAFE SPAN WORK DECK INSTALLED, 
THEREFORE 64% OF THE WORK DECK IS BEING PAID ON THIS ESTIMATE.

$200,000 X 64% = $128,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0007 WORK ACCESS YAKIMA 
RIVER 154S BRIDGE 

4 3/20/2020 L.S. 128,000... 869 EK 04/01/20 23
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Microsoft Excel 
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